

HITCAP PROJECT DOCUMENTATION

4. Project Planning Phase

Import Data using Transform Maps (Spreadsheet)

The project is organized into sequential phases so that spreadsheet preparation, table configuration, data import, transformation, duplicate handling, validation, reporting, and dashboard creation can be completed in a structured manner.

Phase	Activity	Purpose
Phase 1	Spreadsheet Preparation	Prepare employee data and download it as an Excel file.
Phase 2	Custom Table Creation	Create Employee Test and required employee fields.
Phase 3	Import Set Creation	Create Employee Import as the staging table.
Phase 4	Transform Map Configuration	Map source fields to target fields and transform data.
Phase 5	Coalesce & Validation	Prevent duplicates and verify inserted/updated records.
Phase 6	Reports & Dashboard	Create employee reports and combine them in Employee Analytics Dashboard.